
 

Must arrive in Arrive in port
Ship ORT due P100 REQ Port Hueneme in time to
Method to MCS Due to Buyer no later than clear customs ROS CRUISE #
SAV 03-Sep-05 10-Sep-05 24-Oct-05 28-Dec-05 5362 LMG06-01 MPC: Nunn

COMAIR 17-Oct-05 24-Oct-05 07-Dec-05 28-Dec-05 5362 LV-PUQ(01/01/06)

AR-PAL(01/05/06)
LV-PAL(01/07/06) LTER
AR-PAL(02/04/06)
LV-PAL(02/05/06)
AR-PUQ(02/09/06)
POC: Newyear

SAV 16-Oct-05 23-Oct-05 06-Dec-05 09-Feb-06 6040 LMG06-02 MPC: Hutt

COMAIR 29-Nov-05 06-Dec-05 19-Jan-06 09-Feb-06 6040 LV-PUQ(02/14/06)
AR-PAL(02/19/06)
LV-PAL(02/20/06)
AR/LV PTR(03/11/06)
AR-PAL(03/11/06)
LV-PAL(03/12/06)
AR-PUQ(03/16/06)
Kremer B-307-L / Deploy Engler Buoys
POC: Surh-Sliester

SAV 21-Nov-05 28-Nov-05 11-Jan-06 17-Mar-06 6076 LMG06-03 MPC: Owen

COMAIR 04-Jan-06 11-Jan-06 24-Feb-06 17-Mar-06 6076 LV-PUQ(03/21/06)
AR-PAL(03/29/06)
LV-PAL(03/31/06)
AR-PUQ(04/04/06)
Sweeney O-214-L/Deploy Engler Buoys
POC: Doyle

SAV 09-Dec-05 16-Dec-05 29-Jan-06 04-Apr-06 6094 LMG06-03A MPC: Baker

COMAIR 22-Jan-06 29-Jan-06 14-Mar-06 04-Apr-06 6094 LV-PUQ(04/08/06)
AR-PAL(04/12/06)
LV-PAL(04/15/06)
AR-PUQ(04/19/06)
Shuttle
POC: Doyle

SAV 24-Dec-05 31-Dec-05 13-Feb-06 19-Apr-06 6109 LMG06-04 MPC: Baker

COMAIR 06-Feb-06 13-Feb-06 29-Mar-06 19-Apr-06 6109 LV-PUQ(04/23/06)
AR-PAL(04/27/06) Palmer Turnover
LV-PAL(05/02/06)
AR-PUQ(05/06/06)
POC: Doyle

SAV 06-Jan-06 13-Jan-06 26-Feb-06 02-May-06 6122 LMG06-05 MPC: TBD

COMAIR 19-Feb-06 26-Feb-06 11-Apr-06 02-May-06 6122 LV-PUQ(05/11/06)
FOOD 02-Nov-05 09-Nov-05 24-Feb-06 02-May-06 6122 AR-PAL(05/18/06)

LV-PAL(05/19/06)
AR-PAL(06/06/06)
LV-PAL(06/07/06)
AR-PUQ(06/12/06)

PALMER CONSOLIDATED COMSUR SHIPMENT Halanych B-281-L
POC: Surh-Sliester

CUT-OFF DATES FOR SHIPPING TO R/V LAURENCE M. GOULD/PALMER STATION
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 Must arrive in Arrive in port
Ship ORT due P100 REQ Port Hueneme in time to
Method to MCS Due to Buyer no later than clear customs ROS CRUISE #
SAV 17-Feb-06 24-Feb-06 09-Apr-06 13-Jun-06 6164 LMG06-06 MPC: TBD

COMAIR 02-Apr-06 09-Apr-06 23-May-06 13-Jun-06 6164 LV-PUQ(06/17/06)
AR-PAL(06/23/06)
LV-PAL(06/27/06)
AR-PUQ(07/03/06)
Shuttle
POC: Doyle

SAV 10-Mar-06 17-Mar-06 30-Apr-06 04-Jul-06 6185 LMG06-07 MPC: 

COMAIR 23-Apr-06 30-Apr-06 13-Jun-06 04-Jul-06 6185 PUQ(07/08/06)  OPEN
PUQ(08/01/06)
POC: Doyle

SAV 04-Apr-06 11-Apr-06 25-May-06 31-Jul-06 6212 LMG06-08 MPC: TBD

COMAIR 20-May-06 27-May-06 10-Jul-06 31-Jul-06 6212 LV-PUQ(08/04/06)
AR-PAL(08/14/06)
LV-PAL(08/16/06)
AR-PUQ(08/21/06)
MG&G Project Pending
POC: Doyle

SAV 28-Apr-06 05-May-06 18-Jun-06 22-Aug-06 6234 LMG06-09 MPC: TBD 

COMAIR 11-Jun-06 18-Jun-06 01-Aug-06 22-Aug-06 6234 LV-PUQ(08/26/06) OPEN
AR-PAL(09/11/06)
POC: TBD

SAV 19-May-06 26-May-06 09-Jul-06 12-Sep-06 6255 LMG06-10 MPC: TBD 

COMAIR 02-Jul-06 09-Jul-06 22-Aug-06 12-Sep-06 6255 LV-PUQ(09/16/06)
FOOD 15-Mar-06 22-Mar-06 07-Jul-06 12-Sep-06 6255 AR-PAL(09/21/06) Station Open

LV-PAL(09/26/06)
PALMER CONSOLIDATED COMSUR SHIPMENT AR-PUQ(10/01/06)

POC: TBD
SAV 06-Jun-06 13-Jun-06 27-Jul-06 02-Oct-06 6275 LMG06-11 MPC: TBD 

COMAIR 22-Jul-06 29-Jul-06 11-Sep-06 02-Oct-06 6275 LV-PUQ(10/06/06)
AR-COPA(10/10/06) COPA Open
LV-COPA(10/12/06)
AR-PAL(10/13/06)
LV-PAL(10/14/06)
AR-PUQ(10/24/06)
MG&G Project Pending
POC: TBD

SAV 08-Jul-06 15-Jul-06 28-Aug-06 01-Nov-06 6305 LMG06-12 MPC: TBD 

COMAIR 21-Aug-06 28-Aug-06 11-Oct-06 01-Nov-06 6305 LV-PUQ(11/05/06)
AR-SHF(11/08/06) Cape Sherriff Open
LV-SHF(11/09/06)
AR/LV-PTR(11/10/06)
AR-PAL(11/11/06)
LV-PAL(11/13/06)
AR-PUQ(11/17/06)
Naveen B-086-E
POC: TBD
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 Must arrive in Arrive in port
Ship ORT due P100 REQ Port Hueneme in time to
Method to MCS Due to Buyer no later than clear customs ROS CRUISE #
SAV 25-Jul-06 01-Aug-06 14-Sep-06 18-Nov-06 6322 LMG06-13 MPC: TBD 

COMAIR 07-Sep-06 14-Sep-06 28-Oct-06 18-Nov-06 6322 LV-PUQ(11/22/06)
AR-PAL(11/26/06)
LV-PAL(11/27/06)
AR-PAL(12/09/06)
LV-PAL(12/10/056)
AR/LV-PTR(12/10/06) Peterman Pickup
AR-PUQ(12/14/06)
Sweeney O-214-L
MG&G Project Pending
POC: TBD

SAV 20-Aug-06 27-Aug-06 10-Oct-06 14-Dec-06 6348 LMG06-14 MPC: TBD 

COMAIR 03-Oct-06 10-Oct-06 23-Nov-06 14-Dec-06 6348 LV-PUQ(12/18/06)
AR-PAL(12/22/06)
LV-PAL(12/23/06)
AR-PUQ(12/27/06)
Shuttle
POC: TBD

SAV 03-Sep-06 10-Sep-06 24-Oct-06 28-Dec-06 6362 LMG07-01 MPC: TBD 

COMAIR 17-Oct-06 24-Oct-06 07-Dec-06 28-Dec-06 6362 LV-PUQ(01/01/07)
AR-PAL(01/05/07)
LV-PAL(01/07/07)
AR-PAL(02/04/07)
LV-PAL(02/05/07) LTER
AR-PUQ(02/09/07)
 B-013-P, B-016-P, B-028P, B-045-P
POC: TBD

SAV 16-Oct-06 23-Oct-06 06-Dec-06 09-Feb-07 7040 LMG07-02 MPC: TBD 

COMAIR 29-Nov-06 06-Dec-06 19-Jan-07 09-Feb-07 7040 LV-PUQ(02/13/07)
AR-PAL(02/22/07)
LV-PAL(02/24/07)
AR/LV-PTR(02/24/07) PTR Pickup
AR-PUQ(02/28/07)
MG&G Project Pending
POC: TBD

SAV 04-Nov-06 11-Nov-06 25-Dec-06 28-Feb-07 7059 LMG07-03 MPC: TBD

COMAIR 18-Dec-06 25-Dec-06 07-Feb-07 28-Feb-07 7059 LV-PUQ(03/04/07)
AR-PAL(03/08/07)
LV-PAL(03/10/07)
AR-PUQ(03/14/07)
Shuttle
POC: TBD

SAV 18-Nov-06 25-Nov-06 08-Jan-07 14-Mar-07 7073 LMG07-04 MPC: TBD

COMAIR 01-Jan-07 08-Jan-07 21-Feb-07 14-Mar-07 7073 LV-PUQ(03/18/07)
AR-PAL(03/22/07)  Palmer Turnover
LV-PAL(03/27/07)
AR-PUQ(04/01/07)
POC: TBD

THE ABOVE SCHEDULE IS A RULE OF THUMB - ALLOW EXTRA TIME FOR HAZARDOUS &/OR OVERSIZED
RPSC Form LO-DHPL-470, Revision 6, 20 February 2006 
Hard Copy Not Controlled--Controlled Copy Available On-Line
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